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WSDOT CRA/CEVP����  WORKSHOP 

SR ### Project Name (Book Title if available) 
DATE 

Building and Room Name 
Address Line 1 
Address Line 1 

����������	
��������������������� 
�

  

OBJECTIVES:  
1. DEFINE validated base cost and schedule. 
2. IDENTIFY AND QUANTIFY significant risks in terms of cost and schedule.   
3. IDENTIFY potential risk response strategies. 
4. IMPROVE communication, project management and risk planning. 

 
Participants:   All Core CEVP Team members, be there at 8:00 

Project Team Participants, be there at 8:30 
 
Team Leader / Facilitator:  CREM Representative  
 
Day 1 Topic Lead 

8:30 Welcome, sign-in, updates, Etc. 
8:35 Project Team Welcome – Introductions Agenda Review  

CREM Office 

8:45 CEVP Overview CREM and/or Risk Leads 
9:00 Review Common Assumptions CREM and/or Risk Leads 
9:15 Project Office Briefing 

�� Project Presentation 
�� Presentation of Project Estimate 

Project Team 

9:45 Project Specific Assumptions 
�� Build from Flowchart Blocks 
Flowchart Finalization & Concurrence 
��Review Flowchart – Revise if necessary 

Risk Lead/All 

10:15 Issues of Concern (project team and subject matter experts) 
�� 15 min. Brainstorm All 

10:30 Break  
10:45 Cost and Schedule Validation of Base 

�� Estimate/Validate Cost  
�� Assign duration for each Activity in Flowchart 

Cost Lead/ All 

11:45 Lunch  
1:00 Cost and Schedule Validation of Base (continue) 

�� Estimate/Validate Cost  
�� Assign duration for each Activity in Flowchart 

Cost Lead/ All 

2:30 Break  
2:45 Cost and Schedule Validation of Base (continue) 

�� Estimate/Validate Cost  
�� Assign duration for each Activity in Flowchart 

Cost Lead / All 

4:00 Identify Additional Information or Clarification Needed 
Continuing coordination of workshop 
(timing/communication/coordination with specialty groups); 

All 

4:15 Status and Next Steps out-brief (full group) 
4:30 Adjourn 

CREM Office/All 
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DAY 2 
Day 2 Topic Lead 

8:30 Feedback – Discuss Preliminary Findings All 
8:45 Project Risk Assessment and Elicitation 

�� Identify, Screen and Quantify Risk Events Risk Leads/ All 

10:30 Break  
10:45 Project Risk Assessment and Elicitation 

�� Identify, Screen and Quantify Risk Events Risk Leads/ All 

11:45 Lunch  
1:00 Project Risk Assessment and Elicitation 

�� Identify, Screen and Quantify Risk Events Risk Leads/ All 

2:30 Break  
2:45 Project Risk Assessment and Elicitation 

�� Identify, Screen and Quantify Risk Events Risk Leads/ All 

4:00 Identify Additional Information or Clarification Needed 
Continuing coordination of workshop 
(timing/communication/coordination with specialty groups); 

All 

4:15 Status and Next Steps out-brief (full group) 
4:30 Adjourn 

CREM Office/All 

 
 
 
 
DAY 3 
Day 3 Topic Lead 

8:30 Feedback – Discuss Preliminary Findings All 
8:45 Project Risk Assessment and Elicitation 

�� Identify, Screen and Quantify Risk Events Risk Leads/ All 

10:30 Break  
10:45 Project Risk Assessment and Elicitation 

�� Identify, Screen and Quantify Risk Events Risk Leads/ All 

11:45 Lunch  
1:00 Project Risk Assessment and Elicitation 

�� Identify, Screen and Quantify Risk Events Risk Leads/ All 

2:30 Break  
2:45 Discuss how to use results 

Capture possible response strategies All 

3:00 Review Risk Management Planning (RMP Spreadsheet) All 
4:15 Next Steps, Assignments, Wrap-up  

Post Workshop Follow through: 
�� Project Team follow-up information due date: 
�� Base Estimate (revised) due date: 
�� Draft model results due date: 
�� Draft report due date: 
�� Project Team/CREM review comments due date: 
�� Final Report due date: 
�� Follow-up contact by CREM will occur: 

4:30 Adjourn 

CREM Office/All 

 


